Anaerobic Digester RehabilitationWork

Contractor's Tentative Schedule:

Week of May 20th - Remove Digester Cover

{May 28-31 - Complete Cover Inspection and Report

June 3-14 - Complete Cover Repairs ldentified During Inspection
June 17 - August 16 - Sandblasting and Repainting of Cover
JAugust 19-20 - Reinstall Digester Cover
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Note: We could ask the contractor to move the
fence tight with the Digester cover during Fish
Days to open up one row of parking. During
sandblasting and painting of the cover vehicles
shouldn't be parked near the work zone due to the
risk of paint overspray.

WASTEWATER TREATMENT PLANT OVERVIEW

CITY OF PORT WASHINGTON WWTP - ANAEROBIC DIGESTER REHABILITATION
CITY OF PORT WASHINGTON
OZAUKEE COUNTY, WISCONSIN
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