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W.J. Niederkorn Library Renovation
WEEKLY CONSTRUCTION PROGRESS REPORT
DATE: 10/31/2025 (Week 19) 
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PROGRESS PHOTOS
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PAST-WEEK'S 
CONSTRUCTION ACTIVITIES

1. Punch-list items

2. Data Cabling

3. Moving of new condensing units on roof
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UPCOMING WEEK'S 
CONSTRUCTION ACTIVITIES

1. Plumbing demo/sawcutting

2. Finalized punch-list touch ups
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CRITICAL PATH ITEMS
(SUBMITTALS, COORDINATION, CONSTRUCTION ACTIVITIES, ETC.)

1. Coordination of sawcutting 

2. Light fixtures above circ desk
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DUFFEK CONSTRUCTION 
PRIMARY CONTACTS
Charlie Sparks - Director of Construction
Ph. 414.935.8822
Email: csparks@duffekconstruction.com

 Brady Wright - Project Manager
Ph. 262.875.2201
Email: bwright@duffekconstruction.com

Cade Nelson - Project Engineer
Ph. 262-350-9464
Email: cnelson@duffekconstruction.com
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COUNTDOWN TO OCCUPANCY PERMIT

Phase 1: 10/1/25
Phase 2: 1/30/26
Duffek to try to wrap things up around Christmas (TENTATIVE)
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