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Project I.D. Project Description

Contract Time Or Completion Date Of Estimated Start Date

1.  When required by the contract, the contractor shall submit a copy of the Progress Schedule to the District Construction Section prior to beginning work,
    preferably at or prior to the preconstruction conference.  At any time the work becomes significantly behind schedule, the Contractor should submit a Holiday
    revised schedule if requested by the engineer. Controlling Item
2.  Bar graphs shall be drawn chronologically in the sequence the work will be performed to depict the progress schedule.  On working day contracts, the Non-Controlling Item
    controlling items must be defined.

       1/12

Work Item or Operation Quantity Units Company

LF BORE MASTER

1240 LF FRANKSANITARY ON HIGH LAND DR.MH 11-10,11-

JACK AND BORE WATER 260

FRANK

 LF BRIAN

WATER ON CTH LL

SANITARY  MH 5-9

    1250 LF BRIAN

1

DIG SANITARY BORE PITS 1

SANITARY MH 9 TO BORE CASING 65 LF

BRIAN

PROGRESS SCHEDULE

DatePrepared By:

    12/08

PORT WASHINGTON UTILITY EXT.

 12/01Week Starting

ContractorCounty

CTH LL

Road

     11/19/2025

Vinton Construction Company

                   02/01/2026

 Estimated # of Working Days per Week

 

VCC 

5 

OZAUKEE

Estimated Completion Date
    11/17/25VINTON - DAN FISHER

5 5 5 5 5 5 

   12/15   12/22  12/29

FRANK

5 5 

WATERMAIN ON HIGHLAND DR 1231 LF FRANK,BRIAN

JACK AND BORE SANITARY 1 EA BORE MASTER

DIG BORE PITS FOR WATER

LOCATES / EROSION CONTROL
MILLING PULVERIZING/ CRUSHING

EA

  1/05    1/19     1/26      2/2

ANITARY FROM BORE CASING TO MH 11/BACK FILL BOR 130 LF FRANK

5 

SANITARY MH #1-5       911 LF BRIAN

BRIAN

WATER ON CTH LL / TIE INTO BORE CASING 1550 LF

1460

EA


	TIME160

