
CITY OF PORT WASHINGTON
2025 Utility Extensions
County LL to Highland Drive

Weekly Construction Update

PROJECT UPDATES:

DECEMBER
8

Began sanitary sewer construction within the 
easement area adjacent to County LL at end of 
Terrace Drive. 

WEEK OF DECEMBER 15

A LOOK FORWARD:

•	 Contractor to continue 
installing sanitary sewer 
within easement area 
adjacent to County LL 
and Terrace Drive. Once 
complete, contractor 
will begin sanitary sewer 
construction on  County LL 
towards Highland Lane.

•	 Contractor will not be 
working from December 19  
to January 5 due to company 
holiday policy. County LL 
will remain closed to traffic 
during this time. 

Week of December 8, 2025

DECEMBER
9

DECEMBER
10

DECEMBER
11

DECEMBER
12

Continued sanitary sewer construction within 
easement. 

Continued sanitary sewer construction within 
easement. 

Removed snow on County LL. No utility 
construction completed. Quality and 
performance testing on installed water main 
completed.

Water main tie-in completed to existing line 
and to Holiday Inn.


