
CITY OF PORT WASHINGTON
2025 Utility Extensions
County LL to Highland Drive

Weekly Construction Update

PROJECT UPDATES:

JANUARY
12

Contractor continued sanitary sewer construction 
within County LL to northeast. Contractor 
continued installing water main on Highland Drive 
to the north. Jack & Bore subcontractor began 
installing the sanitary casing pipe under 
Highland Lane.

WEEK OF JANUARY 19

A LOOK FORWARD:

•	 Contractor to continue 
installing sanitary sewer 
within County LL and will 
begin installing sanitary sewer 
laterals within the easement 
area adjacent to County LL. 
Contractor to excavate the 
water main boring pit on 
Highland Lane.

•	 Jack & Bore subcontractor will 
return to complete water main 
casing jack and bore once the 
boring pit is excavated.

Week of January 12, 2026

JANUARY
13

JANUARY
14

JANUARY
15

JANUARY
16

Contractor did not work due to weather. Jack & 
Bore subcontractor installed sanitary sewer within 
the casing pipe under Highland Lane.

Contractor did not work due to weather. Jack & 
Bore subcontractor continued installing sanitary 
casing pipe under Highland Lane.

Contractor continued sanitary sewer construction 
within County LL to northeast. Contractor 
completed installing water main on Highland 
Drive to the north. Jack & Bore subcontractor 
completed installing sanitary casing pipe under 
Highland Lane.

Contractor continued sanitary sewer construction 
within County LL to northeast. Contractor 
continued installing water main on Highland Drive 
to the north. Jack & Bore subcontractor began 
installing the sanitary casing pipe under 
Highland Lane.


