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August 7, 2026 

RECENT PROGRESS 

Filters 1 – 4 Replacement – The Plant 1 filter media for filters 1 – 4 were 

successfully installed in July. Contractors and City staff completed backwashing 

(cleaning) each filter early this week. This process is crucial. Any large or fine 

debris is removed during this process. Theses filters are ready to be put into 

service. Filters 5 – 8 will undergo the same rehab. 

New Bulk Chlorine & Coagulant Chemical Rooms – The former chlorine gas 

room located inside the north garage was demolished. This room has been split into 

two separate chemical rooms. One for bulk chlorine, the other is for our bulk 

coagulant chemical. The walls have been painted. The floors, doors, and 

mechanicals are in the process of being installed. 

New Pump Room & Chemical Room Flooring – The new high service pump 

room, UV room, trailer garage, and chemical rooms were finished with a protective 

epoxy coating. Each room was cleaned and cleared for this process. These new 

areas are now ready to be put into service.  
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A LOOK AHEAD 

• Start-up and run new raw & clean water pumps. 

o Once new pumps and filters are ready, the process will completely transition from existing Plant 2 

equipment to new pumps, filters, mixers and electrical.  

• Fill and disinfect new clearwell tank (finished clean drinking water). 

o This process will take approximately 4 weeks. 

• Start-up and run new high service (finished clean water) pumps. 

• Finish bulk Chlorine & 4090 Coagulant rooms. 

• Move plant operators and temporary lab into the new lab. 

o Demolition and construction can start once operators are out of the current plant operations room. 

o The new lab will completely be done with temporary setups and fully functional.  

• Switch construction efforts to Plant 2 demolition. 

o Electrical, pumps, filters, and piping all to be demolished. 

• Ensure new equipment and processes are running properly.   

NOTABLE 

• The 1948 & 1985 date stones were finally placed back into the wall next to the water fountain. Exterior concrete 

work was stopped before last winter. This prevented the stones from being placed until masons were on-site for 

the new chemical rooms. The sealed time capsules were placed behind the stones! 

• The next five months will see a substantial increase in work. The goal is to be back to full pumping capacity by 

the end of the year. 

o Plant 2 offline – demo and piping and pump changes. – September through November 

o Plant 2 filters – demo and rebuild. – September through December 

o Plant 2 Mixers – demo and install new mixers. – September through October 

 


