

CITY OF PORT WASHINGTON 2025-26 Utility Extensions County LL to Highland Drive

Weekly Construction Update

Week of March 2, 2026



A LOOK FORWARD:

WEEK OF MARCH 9

- Contractor will continue sanitary sewer construction on Highland Drive next week. County LL is planned to be open to public traffic by noon on Monday, March 9.



PROJECT UPDATES:

MARCH 2	Contractor not on site due to geotechnical issues.
MARCH 3	Contractor returned to site and continued sanitary sewer construction on Highland Drive.
MARCH 4	Contractor installed concrete culvert across County LL and began grading County LL. Great Lakes TV quality and performance tested sanitary sewer on County LL and within the easement area adjacent to County LL.
MARCH 5	Contractor continued sanitary sewer installation on Highland Drive. Great Lakes TV quality and performance tested sanitary sewer within the easement area adjacent to County LL.
MARCH 6	No work due to weather.

