

# CITY OF PORT WASHINGTON 2025-26 Utility Extensions County LL to Highland Drive

Weekly Construction Update

Week of March 23, 2026



## A LOOK FORWARD:

### WEEK OF MARCH 30

- Gravel maintenance on County LL will be performed weekly going forward.



## PROJECT UPDATES:

**MARCH  
23**

No work on site.

**MARCH  
24**

Great Lakes TV quality and performance testing sanitary sewer on Highland Drive and within easement area adjacent to County LL.

**MARCH  
25**

Contractor grading Highland Drive and touching up gravel roadway on County LL.

**MARCH  
26**

No work on site.

**MARCH  
27**

No work on site.